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1. DESIGN TESTING OVERVIEW 
 
Design Testing (DT) is the functional test of the system prior to production, and validates 
the system’s design through the simulation of actual business processes.  Business 
functions and system functions (i.e. batch processing, system security features, etc.) are 
executed in a controlled environment using predefined test scripts to ensure integrity and 
confidence in the results.  A Design Test also incorporates the new business procedures 
to validate that the system properly enables their execution.  The system’s business 
events are examined from the user or business perspective, rather than attempting to test 
every possible condition from the design perspective.  The developer’s unit testing 
approach allows for robust testing that exercises logical branches and conditions. 
 
The goal and objectives of a Design Test - in addition to validating the design - are to 
confirm set ups, validate configurations, conversions, training material and ensure user 
requirements are met.  The Design Test will also confirm cross-functional handoff points 
and processes.  The testing should also identify and resolve all go-live issues.  The 
deployment planning approach and assumptions should also be considered and captured 
during Design Testing.   
 
There are many tasks, deliverables and procedures in the execution of a Design Test.  
This document provides the details of the activities and work products.  Samples of work 
products are included in the exhibit section of this document.  All scripts and work 
products will be placed under configuration management.  Any changes and updates to 
scripts will follow CM guidelines.  
 
Entry and Exit criteria have been established as management control gates for the design 
test process.  Entry criteria have been captured and listed on the following checklist. 
 
Design Test Workstream Readiness Checklists: 
 
Prior to entry into a Design Test there are a number of activities and events that must take 
place and documents that should be completed.  These events and documents have been 
captured in the DT workstream readiness checklist and will be reviewed at the readiness 
session by the management office.  Each workstream will be required to complete all 
relevant sections and submit for review.  A sample of this document is displayed in the 
exhibit section.  All sections of the checklist must be signed off as being completed or 
have signature approval in lieu of compliance. 
 
Exit Criteria for Design Testing: 
 
Exit criteria can be summarized in the following points: 

 
• All Design Test controlled unit and integration testing scripts and cycles have 

been executed successfully. 
• All identified errors and defects, as well as issues and incidents, have been 

properly documented and worked through the resolution process. 
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• All reviews have been conducted and the reviews yielded satisfactory results. 
 
 
2. DESIGN TEST SCOPE AND EXPECTATIONS 
 
The FMS Phase III Design Test I scope includes testing the following program interfaces: 
 

• Direct Loan Consolidation 
o The design test scripts will include testing of only Non GAPS transactions 

interfaced to the FMS General Ledger and also the export to the ED CFO 
Oracle instance.  The transaction files will contain “unbooked” loan data. 

 
• Direct Loan Origination 

o The scope of this cycle of DLO testing will test the connection points of 
the Loan Origination feeder system to FMS.  The test scripts will test the 
file transfer “pass through” of Loan Origination files directly to GAPS.  
The file format will be in Pre-October GAPS format and will not be 
altered. 

 
• Direct Loan Servicing 

o The scope for DLS will include the processing of booked loans, payments, 
adjustments, and refunds from IF10 transfer files.  This financial data will 
be imported into the FMS General Ledger and verified. 

o G Records containing FAD Deposits and FIG Interagency transfers 
transactions will also be imported into the FMS GL in DT 1. 

o IF20 records ( i.e. unapplied/misdirected payments) will also be processed.   
 

• LEAPP/SLEAPP 
o The performance reports of the LEAPP/SLEAPP will be tested. 

 
• FFEL Lender 

o The scope of FFEL lender will be to process collection and disbursement 
data up to the point of loading the transactions into the FMS instance and 
exporting that file out into the format for transmitting to FMSS.  
Integration testing of loading the file into FMSS will be tested in the next 
test phase within the end-to-end integration test scripts. 

 
• Debt Collections 

o The scope of the Debt Collections Services (DCS) interface is to allow 
accounting transactions to be created in SFA FMS general ledger from the 
Collections and disbursements (Accounting) files generated by Raytheon 
twice a week. Included in this scope is the conversion of the old PAS 
CAN account structure into the current SFA Account Code Structure. 
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In addition, the Design Test will execute regression testing for the FFEL GA program to 
ensure that no effects in functionality are found due to multi-org configuration.  Design 
Test I will also include creating the export file containing summary data of test script 
transactions.  This file will eventually flow to OCFO FMSS. 
 
The FMS Phase III Design Test II scope includes testing of the following program 
interfaces: 
 

• PELL 
 

• Direct Loan Origination 
o Design Test II will process “unbooked” loan transactions and excess cash  

into the FMS GL, and payment requests transactions into FMS AP and 
export to GAPS. 

 
• Direct Loan Consolidation 

o Design Test II will incorporate testing of GAPS transactions.  Obligations, 
Payment, De-obligations, Refunds, and Excess Cash transactions will be 
interfaced to FMS AP and GL and interfaced out to GAPS. 

 
• Campus Based  

o The scope for the Campus-Based program will include processing of the 
following 

• Budgetary Journal Entries 
• FSEOG, FWS, and Perkins Loan award obligations 

(positive/negative) 
• Teacher Cancellation Payments 
• FISAP Expenditures 
• Perkins Loan Balance Sheet Data 

 
• GAPS 

o The scope of this testing will incorporate the interface of Pell, CB, DLO, 
and DLC data to GAPS and the receipt of GAPS data back to FMS 

 
• Regression Tests of all programs. 

 
 
The Design Test cycles will include unit test scenarios by program and integration test 
scripts for cross-program business processes such as the “Close” process.  Oracle’s Muti- 
Org functionality will also be tested within unit and integration test scripts. 
 
Unit and integration test cycles for the application development work stream must be 
completed prior to the start date of the Design Test.  This checkpoint has been included in 
the readiness checklist.   
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Three weeks have been allocated for the execution of the Design Test I and resolution of 
issues.  Design Test II will be scheduled for 3 additional weeks of testing.  Given the 
external GAPS / ED CFO schedule dependencies, the exact date for Design Test II is still 
to be determined.  A Design Test III will be scheduled, if needed, as determined by 
management office. 
 
 
3. DT TEST SCHEDULE 
 
Execution of Design Testing will occur from June 25, 2001 through July 13, 2001.  A 
Test Readiness Review will be held prior to the start date of testing to verify all entry 
criteria have been met.  The test execution phase involves executing each of the test cases 
and comparing the actual results with the expected results.  Execution of the cases may 
sometimes occur more than once during the test execution phase, since discrepancies will 
be identified and fixed during this phase.  Unit and integration test cases will be executed 
until no discrepancies are found or other resolutions or work-arounds are identified.  
Review and analysis of DT Test Results will be conducted on a daily basis.  The FMS 
program leads will perform the acceptance testing (PAT) for the development inventory 
prior to code migration to the test instance.  The chart below provides details on the 
Design Test schedule.  This chart is subject to change at management discretion.  All 
official dates will be reflected in project plan. 
 
ID Task Name  Start Date End Date  

    
 Product Test Schedule    

1 DT Planning 28-MAY 10-JUN 
2 Logistics/Infrastructure 04-JUN 13-JUN 
3 Design Documentation 28-MAY 14-JUN 
4 Integration Test Planning 31-MAY 14- JUN 
5 Unit Test Planning 31-MAY 14-JUN 
6 FMS PAT of Development Inventory 11-JUN 16-JUN 
7 Instance Creation and Preparation 18-JUN 22-JUN 
8 Pre-DT Reviews  19-JUN 20-JUN 
9 DT I Test Readiness Review 22-JUN 22-JUN 
10 DT Execution  25-JUN 13-JUL 
11        Design Testing Kickoff Meeting  25-JUN 25-JUN 
12        DT Unit Testing 25-JUN 13-JUL 
13 CFO – Participation 27-JUN 13-JUL 
14        DT Integration Testing 1-JUL 13-JUL 
15 DT I Closure – Exit Meeting 13-JUL 13-JUL 
16 Design Test  II Planning 2-JUL 18-JUL 
17 DT II Instance Creation and Preparation 1-AUG 5-AUG 
18 Design Test II Test Readiness Review 3-AUG 3-AUG 
19 DT II Execution 6-AUG 24-AUG 
20        Design Testing Kickoff Meeting 6-AUG 6-AUG 
21        DT II Unit Testing 6-AUG 24-AUG 
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ID Task Name  Start Date End Date  
    

22 CFO – Participation 13-AUG 24-AUG 
23        DT II Integration Testing 13-AUG 24-AUG 
24 DT II Closure – Exit Meeting 24-AUG 24-AUG 

 
 
 
4. DT ROLES AND RESPONSIBILITIES  
 
Staffing for DT involves both SFA FMS Implementation Team and SFA personnel.  The 
primary roles for the Design Test effort include Test Coordinator(s), Program Functional 
Workstream, Application Development and Support (AD&S), Technical Infrastructure, 
Integration Workstream, Management office and others.  Complete details of ownership 
have been documented in the Roles and Responsibility matrix.  A summary of roles and 
responsibilities are described below: 
 

4.1. TEST TEAM COORDINATOR 
 

• Develop and maintain the Design Test plan and Design Test work products. 
 

• Develop Design Test status reporting. 
 

• Define issue resolution and recovery approach. 
 

• Review test scripts inventory, scenario test cases and test data. 
 

• Work with the program leads in coordinating test scripts to minimize cross-team 
testing conflicts. 

 
• Develop, review and utilize Design Test readiness checklist to ensure needed 

application set up or configuration requirements are coordinated and performed. 
 

• Coordinate all test activities for the team according to the test plan. 
 

• Assist in evaluating and recording test results. 
 

• Provide feedback and progress reports to management office regarding status of 
product test activities and significant issues. 

 
• Assist in review of regression testing to validate changes to the application 

software and/or configuration.  Regression testing will consist of testing the 
programs and affected sub-systems following the multi-org modification. 
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4.2.  PROGRAM WORKSTREAM  
 

• Development of the Design Unit and Integration Test Scripts. 
 

• Execute the tests. 
 

• Evaluate test results. 
 

• Record all incidents and problems encountered during testing activities. 
 

• Conduct regression testing to validate changes to the application software and/or 
configuration.   

 
 

4.3. MANAGEMENT OFFICE  
 
• Participate in the walkthrough of the Design Test Plan. 
 
• Review all incidents and problems encountered during testing activities. 
 
• Monitor the testing process to identify problems, mitigate potential risks and schedule 

slippage. 
 
• Review test results with the test team to clarify questions, concerning system 

functionality and discrepancies with expected results, and ensure that the design 
testing activity was a valid and complete exercise. 

 
• Confirm that the testing process is comprehensive in scope and is complete. 
 
• Review and determine that Design Test Exit Criteria have been met. 
 
 

4.4.  Integration Workstream 
 
The integration workstream is comprised of a cross section of program team members, 
management office, and AD&S.   
 
 

4.5. Technical Infrastructure  
 
The infrastructure team is responsible for the Instance Creation and preparation as well as 
System support during execution of the Design Test.  The Design Test landscape should 
mirror the production landscape as much as possible with respect to architecture.  All 
configuration management procedures should be followed for all code changes and 
migrations to the test environment.  All changes or updates to the testing environment 
will require change requests under configuration management guidelines. 
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5. EXECUTING AND VALIDATING TEST CASES  
 
A test case or scenario is a discrete, executable activity that will return a predictable 
result.  The scope of the test cases/scenarios to be included will be identified through the 
scenario description element on the scenario test matrix or the overview section in the test 
script file.  Test cases are made up of a setup, test description, and expected result 
sections (see Exhibit 1).  A test case is designed to verify the functionality of a business 
scenario, and describes step-by-step how the business scenario is being tested. 
 
Executing the test cases is the responsibility of the entire test team, as coordinated by the 
Test Team Coordinator.  Any team member performing a test will update the appropriate 
fields of the test script matrix when conducting Design Testing.   
 
Validation is defined to be the comparison of the actual results to the expected results.  If 
the actual data results match the expected results then the test script passes.  SFA CFO 
and SFA FMS personnel will be asked to initial test scripts that passed the controlled test 
script. 
 
 
6. ISSUE TRACKING AND PROBLEM DIAGNOSIS AND RESOLUTION 
 
The test team member conducting the test will record any incidents or problems that are 
related to product testing.  An analysis of the incident will be performed to determine if 
the problem was caused by: 
 

• Problem(s) with the test data; 
 
• Problem(s) in the test environment; 
 
• An incorrectly run test script; 
 
• A misunderstanding of what the expected result should be. 
 

If necessary, the incident will be forwarded to the business requirements, software 
architecture or technical support team for assistance in this analysis. 
 
Incidents or problems will be recorded using the “Design Testing Incident Report” (see 
Exhibits).  The “Design Testing Incident Report” is designed to capture as much 
information as possible to relay to the business requirements, software architecture or 
technical support team.  This information will enable recreation of the situation.  test 
team members completing a “Design Testing Incident Report” should: 
 

1. Write down a description of the symptoms that occurred and the test execution 
steps leading up to them, noting the date and time of the discrepancy. 
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2. Print any screen(s) or report(s) that illustrate the error that is occurring. 
 
3. Escalate the problem to the Test Team Coordinator immediately if this is a 

“show stopper” that prevents continuation of the test. 
 

4. If the problem isn’t severe, log the information and continue with the same or 
other tests. 

 
A “discrepancy” is a difference between what was expected to happen and what actually 
happened.  Discrepancies are initially evaluated to ensure that they represent system 
defects.  The initial evaluation of discrepancies includes: 
 

• Review of the test data; 
 
• Review of the test environment; 
 
• Review of test cases; 
 
• Review of actual system functioning. 

 
If it is determined that the “discrepancy” represents a system defect, then the incident will 
be forwarded to the business requirements, software architecture or technical support 
team for assessment and proposed solution(s).  The proposed solution(s) may be 
technical/development or business process based (or both).  Further, some solutions will 
entail significant technical or development work whereas others will not (and likewise for 
business process-based options).  Once the solution options have been identified, the Test 
Team Coordinator will work with project management in determining which option will 
be followed or if the resolution will be deferred.   
 
Standard procedures for development, unit test, code walkthrough and migration will be 
followed for any solution for which technical/development work is included.  The 
solution will be tested as part of the Design Test, and regression testing as needed will be 
conducted for the systems and processes impacted by the modification.  After the solution 
has been successfully tested, the incident will be designated as “closed” by the Test Team 
Coordinator. 
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7. TEST TRACKING AND DOCUMENTATION   
 
The actual test results will be compared to the expected results to determine if the test ran 
correctly (or incorrectly).  At the completion of each test activity the Test Team member 
will evaluate the status of the activity as “Pass”, “Retest”, “Fail” or “Blocked”.  A status 
of “Pass” indicates that the expected results were achieved.  A status of “Retest” indicates 
that the actual results do not match the expected results for reasons that can be corrected 
and retested.  A status of “Fail” indicates that actual results do not match expected results 
and the errors cannot be corrected during the Design test.  A status of “Blocked” indicates 
that the test cannot be executed because of missing system components.  Explanations 
must be provided for all cases with status of “Blocked”.  Design Testing is considered 
complete when each test case has a status of “Pass” or “Blocked,” and the results have 
been reviewed by the Test Team Coordinator and the Management Office.  
 
Each scenario or combination of scenarios will be tracked via several checkpoints 
consisting of key processes.  Each checkpoint will be measured on a Red, Yellow, or 
Green Basis: 

• Green – The checkpoint produced the expected results 
• Yellow – The checkpoint did not produce the expected results or raised 

major issues, however, there is an identifiable solution that can be 
implemented prior to “Go Live” 

• Red – The checkpoint could not be completed or did not produce the 
expected results for unknown reasons that cannot be resolved prior to “Go 
Live” 

 
Swat teams will be created and disbanded as needed by the management office to resolve 
critical issues. 
 
 
8. TEST DATA 
 
Sample data will be gathered from the programs.  Each program will be responsible for 
creating sample data files or using a subset provided by the feeder systems. 
 

 
9. TEST SCRIPTS 
 
A test script is a collection of related test cases, put into a sequence of steps.  The Test 
Team Coordinator, the management office, and the integration test team will review all 
unit test and integration test scripts.  Any test scripts that have been determined to have 
dependencies on other scripts will have the appropriate sequencing documented in the 
prerequisite test column.   All test scripts should be placed under configuration 
management upon review by the Test Team Coordinator and management office.  
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10. TEST CYCLES  
 
A test cycle is a collection of test scripts put into a sequence.  A test cycle describes how 
a group of test scripts will be executed.    Dependencies between scripts should be 
identified and recorded by FMS SFA functional program leads.  The FMS PMO will be 
responsible for the overall management, scheduling and review of Design Test 
execution. 

 
 
11. DESIGN TEST RESULTS 
 
The Design Unit Test Results will be included and recorded on the Summary Status Results 
Matrix. All results will be summarized and presented to management office for review and 
submission as a Design Test Exit Criteria checkpoint. 
 
 
12.  CLIENT ACCEPTANCE APPROACH   
 
The acceptance of Phase III will be based on the review and acceptance of the Design 
Testing results.  These results provide confirmation that the transactional data was 
processed into the current FMS instance and interfaced to ED CFO correctly.   The SFA 
CFO and SFA CFO project Lead will provide production release approval contingent 
upon this acceptance. 
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13. EXHIBITS 
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13.1. Exhibit 1  Unit and Integration  Sample Test Script Template. 
 

 
 
 



 

Release 3.3 Design Test Plan 
07/02/01 – version 1.0 - 13 -  

13.2. EXHIBIT 2 – DEFINITIONS OF TEST CASE/SCENARIO ELEMENTS  
 
 
Scenario number:  <Program acronym or 1st 2 letters of program> + number 
 
Scenario name:  Name of scenario.  Name should reflect business process being testing.  
 
Scenario Comments: Identify the test’s general business process area. 
 
Scenario Description: Describe briefly the objective of the test, such as to verify that something 
works a certain way, or to ensure that invalid data is identified, etc. 

 
Interfaces:  Identify any interfaces that are needed for the test. 
 
Reports:  Describe reports or queries to be used to help in this test or in analyzing the results of 
the test. 
 
Set-up:  Document any applications setup requirements.  Also document any seed data 
requirements that might be needed for this test. 
 
Data Sheet (Separate Tab):   Document all required information of input data.  Provide 
information such as input file names from feeder system.  Include explanation of content of data.  
Include any infrastructure requirements for transfer/storage of data.   
 
Sample information include: 

n A sample <name or type of> interface file with ### records with no anticipated errors 
n A sample <name or type of> interface file with ### records with an error in the GAPS 

Award ID field (specify invalid data or invalid value) 
n Etc. 
 

Test Step / Action:  Describe the anticipated test procedures or steps, as detailed as is necessary 
to adequately complete the test.  

 
Navigation:  Include all Oracle Navigation paths and necessary parameters. 
 
Expected Results: To be completed before the test is run.  Describe the expected outcome of the 
test.  This can be included on separate tab if more space is needed 
 
Proc-Doc Xref:  Reference to process documentation related to this step in the script if any.  
 
Test Case Owner:   Person performing the test. 
 
Date:    Date test step executed. 
 
Actual Result:     Describe whether the test resulted as expected or not; reference output 
documents, screen shots, etc., to provide documentation of results.  This can be documented as a 
separate sheet. 
 
Test Issues/Notes: List related test notes to be recorded. 
 
Requirement #:   Enter requirement from requirements matrix, if applicable. 
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Prerequisite Test Case(s):  List other unit or integration test scripts that should be executed, if 
any, prior to this step.  
 
Comments and Other Info:  (as needed)  
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13.3. EXHIBIT 3 - TESTING INCIDENT REPORT 
DESIGN TESTING INCIDENT REPORT 

INCIDENT REPORT #: DATE: 
Name: Phone Number: 
Subsystem/Functional  Area(s) affected: Test Case #: 

Problem with (check all applicable): 
  Environment            Software    
  Other __________________________ 

Activity (select one): 
  Design Test                    Other ___________________________ 

Severity of Problem: 
 

  Severity 1 – Major problem, system doesn’t respond or crashes, loss of data, feature(s) inoperative or will not execute 
  Severity 2 – Major feature halts, incorrect results after execution, other severe restrictions 
  Severity 3 – Expectations of major feature not met, problem is obstacle that can be worked around 
  Severity 4 – Feature executes correctly but minor cosmetic change required to meet test objectives 

 
   Check if Recurring Problem (explain): 

Description of Problem: 
 
 
 
Possible Cause/Solution: 
 
 
 

FMS FUNCTIONAL ASSESSMENT  
( this activity to be performed by member of Phase III Business Requirements staff) 

Assigned To: Date: 
Assessment: 
Recommended Solution(s): 

FMS SOFTWARE ARCHITECTURE/TECHNICAL ASSESSMENT  
( this activity to be performed by AD&S or Technical Infrastructure staff) 

Software Architecture/Technical Assessment 
Performed by: 

Date: 

Assessment: 
Software Affected: 
Solution(s): 

CORRECTIVE  ACTION 
Resolved by: Date Completed: 
Corrective Action Taken: 
 
 

TEST OF CORRECTIVE ACTION 
Date: Results: 

Pass  Retest 
Fail  Blocked 

Tester Signature: 
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13.4. Exhibit 4. Readiness Check list 
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13.5. Exhibit 5 Roles and Responsibilities 
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13.6 Exhibit 6 Results Matrix 

SPCD Uni t   Test ing  -  Swindon
M o n Tues Wed Thurs Fri M o n Tues Wed Thurs Fri

Enter i tems in B lue  boxes 26-Jun 27-Jun 28-Jun 29 -Jun 30 -Jun 3-Jul 4-Jul 5-Jul 6 - J u l 7 - J u l

Total  scripts 
to test  

Total 
Re tes ts  

Required

Cumulat ive 
T o t a l

tested 12 12 12 0 0 0 0 0 0 0 3 6
Purchas ing 124 1 g o a l 12 12 12 12 1 2 12 12 12 12 12 29%

passed 10 11 12 0 0 0 0 0 0 0 3 3
Retest 1 0 0 0 0 0 0 0 0 0 1
b locked 0 0 0 0 0 0 0 0 0 0 0
Fai led 1 1 0 0 0 0 0 0 0 0 2
tested 23 23 23 0 0 0 0 0 0 0 6 9

Inventory 234 8 g o a l 23 23 23 23 2 3 23 23 23 23 23 29%
passed 20 18 20 0 0 0 0 0 0 0
Retest 3 3 2 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 0 2 1 0 0 0 0 0 0 0
tested 10 10 10 0 0 0 0 0 0 0 3 0

WIP 96 0 g o a l 10 10 10 10 1 0 10 10 10 10 10 31%

passed 8 8 8 0 0 0 0 0 0 0
Retest 0 0 0 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 2 2 2 0 0 0 0 0 0 0
tested 12 12 12 0 0 0 0 0 0 0 3 6

Planning 117 4 g o a l 12 12 12 12 1 2 12 12 12 12 12 31%
passed 10 11 8 0 0 0 0 0 0 0
Retest 2 0 2 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 0 1 2 0 0 0 0 0 0 0
tested 15 15 15 0 0 0 0 0 0 0 4 5

E N G / B O M 153 5 g o a l 15 15 15 15 1 5 15 15 15 15 15 29%
passed 15 10 12 0 0 0 0 0 0 0
Retest 0 4 1 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 0 1 2 0 0 0 0 0 0 0
tested 12 12 12 0 0 0 0 0 0 0 3 6

Costing 122 8 g o a l 12 12 12 12 1 2 12 12 12 12 12 30%

passed 8 10 10 0 0 0 0 0 0 0
Retest 4 2 2 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 0 0 0 0 0 0 0 0 0 0

Totals 846 26 tested 84 84 84 0 0 0 0 0 0 0 2 5 2
g o a l 85 85 85 85 8 5 85 85 85 85 85 8 4 6
passed 71 68 70 0 0 0 0 0 0 0 2 0 9
Retest 10 9 7 0 0 0 0 0 0 0
b locked 0 0 0 0 0 0 0 0 0 0
Fai led 3 7 7 0 0 0 0 0 0 0 1 7

cum.  tes ted 84 168 252 252 252 252 252 252 252 252
cum.  goa l 84.6 169 254 338 423 508 592 677 761 846 846

% to  goa l 99% 99% 9 9 % 74% 60% 50% 43% 37% 33% 30%
Cum b locked 0 0 0 0 0 0 0 0 0 0

Cum fa i led 3 10 17 17 17 1 7 17 17 17 17
C u m  p a s s e d 71 139 209 209 209 209 209 209 209 209

C u m  r e t e s t 10 19 26 26 26 2 6 26 26 26 26

Unit  Test  Scr ipt   Test  Plan  -  Swindon 
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• Unit Tests will receive one 
of 4 testing statuses: 

ØPASS—Actual results 
match the expected results and 
no significant issues were 
identified 

ØRETEST—Actual 
results do not match the expected 
results for reasons that can be 
corrected and retested 

ØFAIL—Actual results do 
not match the expected results 
and the errors cannot be 
corrected during the DT 

ØBLOCKED—The 
test cannot be executed because 
of missing system components 
(e.g., interface or extension) 
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